
Division Briefing Schedule 

11/3/14 

TIER I – 30 Days 
Explo  10/27/14         

US Oil  9/25/14         

CES  10/8/14  12/4/14  
(per plan) 

     

Tar Creek  10/9/14 
(optimization) 

       

Homestake           

CQM    10/30/14       

Jackpile  10/29/14         

Tronox  GMD 9/4/14  10/9/14       

Removal Actions – 
Residential Properties 

         

TIER II ‐  60 Days 
San Jacinto  10/8/14         

UNC  10/1/14         

SBA Shipyard           

Chemical Recycling Inc.  9/11/14         

Asbestos Sites           

Wilcox  Nov?         

Cedar Chemical  Nov?         

GMD – 5‐yr Plan & San 
Mateo GW Assessment 

         

Special Accounts           

Negotiations Status 
(RD/RA) 

         

S. Cavalcade           

TIER III – 90 Days 
On‐going RI/FS           

Fund‐Lead RAs           

New NPL Sites           

Enforcement            

Removal Actions           

Reuse           

Other 
Interim Document 
Production Process 

         

Delta Shipyard           

CR Lean – Oversight 
Billing 

         

 

Schedule established 10/6/14. 
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